# 10.2 DESCRIZIONE DEI PACCHI DI LAVORO (WPD)

## 10.2.1 WP 1-1A: Management

PROJECT: Studi di Cosmologia	WP REF.: 1-1A
WP TITLE: Management	Sheet: 1 of 1
CONTRACTOR: Dipartimento di Fisica, Università Tor Vergata	
START EVENT: KO	Issue Ref: 1
END EVENT: RF	<b>Issue Date</b> : 01/09/2016
WP MANAGER: Nicola Vittorio	

#### 1. INPUTS

• Applicable documents

#### 2. TASKS

- to manage relations with ASI
- to manage funding and corrective actions, when applicable
- to coordinate WPs activities
- to monitor technical and scientific activities and manage corrective actions, when applicable
- to plan and prepare progress meetings with ASI
- to coordinate and approve progress reports and funding resources reports to ASI
- to organize technical meeting

## 3. OUTPUTS

- Schedules
- · Progress reports
- Funding resources reports

